Midnite Mine Project Report,
Newmont ™ November 5 - 11, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-33

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period November 5 - 11, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period November 5 - 11, 2021
FIRST AID INJURY 0 PROPERTY DAMAGE 0
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0
Comments:

COMMUNITY LIAISON

¢ Nothing to report

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on Wednesday, 10 November 2021
at 10:00 am:

e  Spokane Tribe of Indians

e  Army Corps of Engineers (USACE)

e  Dawn Mining Company (DMC)/Newmont

e WME

o AJAX

e Stantec

Meeting Action ltems:
e None.

EPA Plan/Document Approvals:

e None.
Regulatory Site Visit(s):
e None.
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REMEDIAL WORK ACTIVITIES

Construction:
During the week of November 5 - 11, 2021, the following activities were conducted:

Newmont excavated, hauled, and placed a small amount of low activity/low reactivity material from the
west side of the South Waste Rock Pile (SWRP). Newmont placed the material around the risers in the
Pit 4 Waste Containment Area (WCA) to build the area up for installation of the backup dewatering pumps
in the Underdrain and Waste Rock Dewatering Sumps.

Newmont decontaminated heavy equipment to improve efficiency of winter maintenance activities and to
prepare select equipment for demobilization from site.

Stantec received results from final 2021 crushing and screening Quality Control samples of Drain Gravel
and Geomembrane Bedding. All products conformed with project specifications.

SSEC-Apex scarified the effluent pipeline alignment along the New Access Road and the Jeep Trail
between West End Road and Blue Creek Road in preparation for hydroseeding. Hydroseeding is
scheduled to begin on 15 Nov.

Stantec completed data collection for the end of year survey and aerial image and began processing the

collected data.

Stantec completed annual emission source monitoring of stationary engines following EPA Method 9.
Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data
from the South Pond Piezometer. The embankment remains stable and water levels in the piezometer

remain steady.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com;Iete
(yd®) (yd®) (yd®) (yd®)

Haulage to Pit 4
SWRP 0 3,696 -- 577,147 1,183,840 205% 156%
HSWRP 1,889 0 0% 60,268 2,828 5% 4%
Pit 4
Overburden 0 0 -- 341,740 321,748 94% 96%
CSZ Cleanup 0 0 -- 4,916 28,700 584% 574%
Pit 3 Sediments 0 0 -- 35,000 0 0% 0%
Total 1,889 3,696 196% 1,019,071 1,537,116 151% 133%
Aggregate Production
Drain Gravel 8,500 0 0% 275,400 203,164 74% 67%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Geomembrane
Bedding 8,500 0 0% 275,400 195,732 71% 51%
Total 17,000 0 0% 560,050 408,310 73% 59%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

Completed SWPPP inspection on November 10. No deficiencies or required changes identified.
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¢ Newmont completed shaping the west side of the SWRP to flow to a collection sump where stormwater
will be pumped to the South Pond.

o Newmont graded the Geomembrane Bedding stockpile to drain

¢ Newmont completed grading the crusher pad on the HSWRP to drain.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e No spills were reported during this week.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None.

CONSTRUCTION QUALITY ASSURANCE

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation -Reporting Period November 5 - 11, 2021
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date

No.

*5021-17 Stainless Steel Passivation Alternative Procedure ASTM A380 10/4/2021 - 11/5/2021
2021 Annual Inspection of South Pond Piping EPA - TBD

Mine Site - South Pond

CQA Received Requested CQC Clarification on Photo
Documentation on 11/2/2021 - sent to the EPA for review on

11/5/2021.
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. | Title | Submittal Date | EPA Response Date
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*5021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional EPA
the South Pond Embankment Approval Received on
Mine Site — South Pond 5/11/2021
The EPA requested a Final Report be Final EPA Approval
prepared (including all test data) Received for the
Summary Report on
Stantec received laboratory test data on 8/20/2021
9/14/2021 and is in the process of preparing
a Final Report. EPA Approval of Final
Report - TBD
Newmont received the completed Lab
Data Summary Memo and approved it on
10/26/2021. The Memo was sent to the
EPA on 10/27/2021 for review.
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
*5021-01 New Access Road - Asphalt Compaction 10/29/2021 CQA-TBD
New Access Road EPA - TBD

Sent to Halme Construction on 10/29/2021
for their proposed corrective action plan.

Received Halme Construction corrective
action on 11/2/2021.

Halme working on revision to corrective
action on 11-12-2021.

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
*5021-07 Regulatory Jurisdiction for Use of Explosives 8/23/2021 CQA-TBD
in the Mined Area (UDS Sump Blasting in Pit EPA - TBD
3 —WAC vs. NFPA)
Mine Site — Pit 3
WME conducting research to respond to this
RFI.
WME to send out an email to all to clarify
the regulatory requirements.
*5021-09 Clarification of Harrowing Requirements 10/25/2021 CQA - 11/3/2021
.. Mine Site and Effluent Pipeline Stantec — 11/5/2021
(priority) EPA - TBD
*HC-2021-13 Culvert Replace and Install Requirements 9/22/2021 CQA - 10/14/2021

Effluent Pipeline

Received EPA comment on 10-14-2021
regarding minimum longitudinal slopes of
0.5% on culvert inlets and outlets — specify
how will this be achieved for the 48-inch
culvert.

Received revised RFI from Stantec on
10/26/2021 addressing EPA’s comment on
slopes.

CQA - 10/30/2021
Stantec - 11/1/2021
EPA - TBD
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Received Brian Crossley (STOI)
comments on 11/2/2021 for the 48-inch
culvert. EPA to provide input based on
BC comments.

*11C-2021-14 Pipe Bury Depth Change Request 9/27/2021 CQA-TBD

Effluent Pipeline Stantec TBD
EPA - TBD

Stantec Engineering Requested Additional

Information from Halme on 9/30/2021 -

Grade Shots from Hubs for ltem No. 1

(confirm 4 feet of cover).

Grading is complete along the Jeep Trail -

additional grade shots will be taken on 10-

26-2021.

Received Halme data on pipe bury depths -

11/2/2021 for Item No. 1.

Halme to check data provided and

resubmit or provide additional survey

data.

*HC-2021-16 Durability Index Test for Riprap Material 10/12/2021 CQA - 10/30/2021
around Culvert Installed on Lead-Off Ditch Stantec — 11/2/2021
and Blue Creek Road Bank Stabilization EPA - TBD
New Access Road and Effluent Pipeline

*HC-2021-17 Direction on What to Do with Large Boulders 10/13/2021 CQA - 11/5/2021
Excavated During Pipe Burial Operations Stantec — 11/8/2021
Effluent Pipeline EPA - TBD
Received approval by Brian Crossley
(STOI) on 11/10/2021.

*H(C-2021-20 Use of Non-Spec. Type O Riprap - NAR 10/29/2021 CQA — 11/4/2021
Lead-Off Culvert Stantec — 11/4/2021
New Access Road EPA - TBD

* ) . Spec Section Relevance 9/16/2021 CQA -10/31/2021

WTP-2021-03 | New WTP Stantec — 11/3/2021
EPA - TBD
Stantec conducted review of
specifications.
* Filter Press Clarifications 10/13/2021 CQA - 10/30/2021
WTP-2021-04 | 411563 - Recessed Plate Filter Press Stantec — 11/6/2021
New WTP EPA - TBD
* Generator Confirmation 10/13/2021 Stantec — 10/21/2021
WTP-2021-05 | g1 et 9-7-2 Key Note 6 CQA — 10/30/2021
New WTP EPA - TBD

*WTP-2021-06 Lime Silo Clarifications 10/15/2021 CQA - 10/30/2021
11267 - Lime Storage and Feed System Stantec — 10/30/2021
New WTP EPA - TBD

* : ) RO Line Spillway Transition 10/15/2021 CQA-TBD

WTP-2021-07 File Name 10-96, Sheet 10-99 Stantec — 11/12/2021
New WTP EPA - TBD
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CQA question for Design Engineer re
additional pipeline loads

* RO Connection at Tank 10/15/2021 CQA - 11/5/2021
WTP-2021-08 | 0 Name 10-96, Sheet 10-100 Stantec — 11/6/2021
New WTP EPA - TBD
* ) . DensaDeg Steel Tanks 10/15/2021 CQA-TBD
WTP-2021-09 11225-2.2.A Stantec — 11/11/2021
New WTP EPA - TBD
See RFI WTP-2021-11 below for
information on revised Technical
Specification 11225 (Rev. 3) and new
Technical Specification 13656.
* 3 ) Motor Corrosive Atmosphere Rating 10/18/2021 CQA - 11/4/2021
WTP-2021-10 16460 — 2.06.C.4.d Stantec — 11/5/2021
New WTP EPA - TBD
* ) _ Collector Arm Scraper Coating 10/18/2021 CQA - 11/4/2021
WTP-2021-11 11225 -2.6.A Stantec — 11/5/2021
New WTP EPA - TBD
EPA requested a copy of the revised
Technical Specification 11225 (Rev. 3) on
11/5/2021. EPA received the revised
specification on 11/8/2021.
New Technical Specification 13656
Welded Steel Tanks received by CQA on
11/11/2021.
* : } Solids Recycle Tank Material 10/19/2021 CQA-TBD
WTP-2021-12 11225-1.2.C Stantec — 11/11/2021
New WTP EPA - TBD
* 3 ) Collector Arm Scraper Coating 11/2/2021 CQA-TBD
WTP-2021-14 New WTP Stantec — 11/11/2021
(same as EPA - TBD
See RFI WTP-2021-11 above for
WTP-2021-11) | ;1 ¢5rmation on revised Technical
Specification 11225 (Rev. 3) and new
Technical Specification 13656.
* Brace Connection 11/2/2021 CQA-TBD
WTP-2021-15 | New WTP Stantec — 11/10/2021
EPA - TBD
* Overhead Hoist Clarifications 11/3/2021 CQA-TBD
WTP-2021-16 | New WTP Stantec — TBD
EPA - TBD
*, Reactor and Clarifier — Structural Design, 11/9/2021 CQA-TBD
WTP-2021-17 Support and Anchorage Stantec — TBD
New WTP EPA - TBD

Need Technical Specification 01545.

Submittals

Submittal No.

Title

CQC Submittal Date

CQA/EPA Response
Date(s)
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*02272-15.01

South Pond Geomembrane — 2021 Liner
Repairs
Mine Site — South Pond

EPA Requested South Pond Liner Repair
(patch drawing) with CQA notes added to
Submittal.

6/21/2021
Revised 9/21/2021

CQA —-7/22/2021

Received EPA

Approval with

Comments on
9/15/2021

CQA - 9/25/2021
EPA Final Review

*02272-16.02

South Pond Liner Repair Data for June 8
through July 1, 2021
Mine Site — South Pond

EPA Requested explanation of the South
Pond berm “curb repair/retrofit” with picture
added to the Submittal.

71712021
Revised 9/21/2021

CQA - 7-22-2021

Received EPA

Approval with

Comments on
9/15/2021

CQA - 9/25/2021
EPA Final Review

*02970-09 Mulch and Ground Stabilization 10/5/2021 CQA - 10/25/2021
Mine Site EPA - TBD
Engineering response revised on
10/25/2021
*02272-18 South Pond Liner Repairs — 9/14/2021 10/6/2021 CQA - 10/11/2021
Mine Site — South Pond EPA - TBD
* Revegetation 10/26/2021 CQA - 11/1/2021
029?0_.12 Effluent Pipeline EPA - TBD
priority
Revised submittal received on 10/26/2021.
* A ] Site Pre-Construction Survey for Blue Creek 9/14/2021 CQA - 9/25/2021
HC-01532-01 Road EPA TBD
Effluent Pipeline
* All Manhole Leak Tests 10/11/2021 CQA - 11/5/2021
HC-02593-05 | E¢ent Pipeline EPA - TBD
* A N Copenhaver (Wilbur Pit) Base Course 10/19/2021 CQA - 11/5/2021
HC 0.22%0 10 Gradation and Proctor EPA - TBD
priority New Access Road
* A ) As-Built Drawing and Leak Test for Manhole 11/5/2021 CQA-TBD
HC-02593-06 No. 9 EPA - TBD
Effluent Pipeline
* A ) Effluent Pipeline Density Tests (Station 11/5/2021 CQA-TBD
HC-02200-12 36+90 to 121+40) EPA - TBD
Effluent Pipeline
* A ) Compaction Reports for Subgrade and Base 11/8/2021 CQA-TBD
HC-02200-13 Course - NAR EPA - TBD
New Access Road
60-Day Bar Chart Schedule 10/12/2021 CQA - 11/10/2021

*WTP-01310-1

New WTP

Newmont/Stantec - No exception taken

Stantec — 11/3/3021
EPA - TBD
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* Initial Schedule 10/12/2021 CQA-TBD
WTP-01310-2 | New WTP Stantec - TBD
EPA - TBD
Stantec/Newmont questions/comments on
submittal/schedule 11/3/2021.
Sent back to Knight Construction
on 11/10/2021 - Make Corrections Noted
and Resubmit.
* HDPE Pipe PDS 11/2/2021 CQA-TBD
WTP-02594-11 | New WTP Stantec - TBD
EPA - TBD
Product Resubmittal on 11/2/2021.
* HDPE Dual-Containment PDS 10/15/2021 CQA - 11/3/2021
WTP-02596-1 | \ow wTP Stantec — 11/3/2021
priority EPA - TBD
* Service Entrance Section 11/3/2021 CQA-TBD
WTP-16420-1 | New WTP Stantec — 11/12/2021
EPA - TBD
* Disconnect Switches 11/3/2021 CQA-TBD
WTP-16440-1 | New WTP Stantec — 11/12/2021
EPA - TBD
* : } Transformers — Dry Type 11/3/2021 CQA-TBD
WTP-16461-1 New WTP Stantec — 11/12/2021
EPA - TBD
* Liquid Filled MV Transformers 11/3/2021 CQA-TBD
WTP-16462-1 | New WTP Stantec - TBD
EPA —TBD
*, Panel Boards 11/3/2021 CQA-TBD
WTP-16470-1 | \ew WTP Stantec - TBD
EPA -TBD
* ) i Lighting 11/3/2021 CQA-TBD
WTP-16500-1 New WTP Stantec - TBD
EPA - TBD
* Stand-by Diesel Electric Generator 11/3/2021 CQA-TBD
WTP-18622-1 | New wTP Stantec - TBD
EPA - TBD
* ) } Valve Actuators (Dezurik & Hayward) 11/3/2021 CQA-TBD
WTP-15201-1 New WTP Stantec - TBD
EPA - TBD
Additional information required from
Contractor 11/12/2021.
* ) 4 | Misc. Valves — Safety Exhaust Valves 11/3/2021 CQA-TBD
WTP-15230-1 New WTP Stantec - TBD
EPA - TBD
* ) } Hayward Butterfly Valves 11/3/2021 CQA-TBD
WTP-15202-1 New WTP Stantec - TBD
EPA - TBD
* ) . Hayward Check Valves 11/3/2021 CQA-TBD
WTP-15203-1 New WTP Stantec - TBD
EPA - TBD
* Hayward Ball Valves 11/3/2021 CQA-TBD
WTP-15204-1 | New WTP Stantec - TBD
EPA - TBD
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* Dezurik Plug Valves 11/9/2021 CQA-TBD
WTP-15210-1 | New WTP Stantec - TBD
EPA - TBD
Other Items
Date Title Comments
None

*
New Documentation Received
*
Engineer/CQA Acceptance/Information Pending

* EPA Acceptance Pending

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021
CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

e None
Initial Phase Inspections
e None
Follow-up Phase and Ongoing Inspections
e None
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Due to the limited activities scheduled for the next three weeks, the Three Week Lookahead Schedule is not
provided.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Photos of pertinent items are provided below.
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Figure 2 — Excavating, loading, and hauling low activity/low reactivity material from the SWRP to be used as fill at the Pit 4 dewatering risers, view looking northeast.
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Figu - Plcm ow activity/low reactivity matenalas fill around te Pit 4 dewéterig rlses, view Iookingsouheast.
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Figure 4 — Placing drain gravel around the dewatering risers view looking northeast.
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